

**SECRET**

25X1

[REDACTED]  
Monthly Report

PAR 247

31 July 68

SUBJECT: Base Spare Parts Kit

TASK/PROBLEM

1. Provide one base spare parts kit for two [REDACTED] Precision Enlargers, PAR 243A.

25X1

DISCUSSION

2. With the exception of filters, all parts for the kit had been received prior to this report.

3. About 60 percent of the red filters were received, and it is expected that the remaining 40 percent will be received in August.

PLANNED ACTIVITY

4. Deliver the complete kit to the customer in August 1968.

Declass Review by NGA.

**SECRET**

GROUP 1

EXCLUDED FROM AUTOMATIC DOWNGRADING  
AND DECLASSIFICATION